hec_adc Plans

LAr week 18/03/99
Dugan O'Neil, Michel Lefebvre
University of Victoria

- Version 3.6 ready (LARG-99-002)
- Preparation work in Victoria starts late April
  - hec_adc offline/online
  - data logging scripts
- Aim at Version 3.7 at run start
  - geometrical updates
  - new calibrations
  - online updates (if necessary)
- From past experience, it is likely that an updated Version 3.7 or a Version 3.8 may be necessary shortly after the run (updated calibration constants for example)
- Work towards version 4.0 (including slow control data structures) is ongoing
- Manpower plans for hec_adc for April and long term in preparation in Victoria
  - April: M.L., D. O'Neil

    learning: D. Fortin, C. Sbarra

    helping: M. Dobbs

We are assuming that the raw data format does not change significantly.