TRIUMF Situation
HEC LARG Week May 1999

Reported by: Chris Oram

TRIUMF Items:

Honeycomb: Well in hand

PAD Boards: 15% completed

Plate Cleaning: Established... Now in production

Rate... One per man hour

Plate clean description:

Large surfaces, when wiped cloth clean except for slight blackening (no oil colour)

Holes, when inspected with "Q tip" only slight blackening

Front Module Stacking: Established... expect some minor improvements

SS components for Front Modules: On hand or not urgent

SS Cleaning: Established... expect some minor improvements

Import Items:

Machined Copper Plates:	**Alberta**	OK
HV Tabs:	**Lebedev**	OK
EST boards:	**Lebedev**	OK Please deliver 48/month
Side Wiring Harnesses:	**MPI**	OK
Etched Copper Clad Kapton:	**Mainz**	OK

Export Items:

Modules:	**CERN**	Potential shipping Problem ... War
PAD boards:	**Mainz/LPI**	Request "request for deleivery"

Mechanics Status

Front Modules: *No Change*

Rear Modules: *No Change*

Module Acceptance Device:
Being Manufactured

Wheel Stacking Table: *Ask Morley*

Wheel Rotation Device: *Ask Morley*