22.02.2000
M.Kazarinov

HEC Modules at JINR. Status and Plans.

1.Copper plates production.

Copper quality lower than last year one. Half hard copper.
Rough surface machining and boundaries cut in progress.
1 set in the first quarter and 55-65 plates every next one.

2.Mod CF-18.

EST – cold test at LPI. Shrinkage about 2mm.
ESTs dimensions check. O.K. within 0.5mm
Start of assembly 15.02.2000
Delivery to CERN

3.Mod CF-17.

Table and equipment delivery from Munich 15.03.2000
Clean room ?
Start of assembly 21.03.2000
Movable table repair

4.Module disassembly after test beam run.

July-August?

5.Mods 0.

Mechanics finished. Plates are polished and cleaned in US bath.
Difference in the boundaries of electrodes and copper plates of the second family?
Modules assembly. When?

6.Serial modules assembly.

Two modules assembly in September-October.

7.Cold test of modules.

November 2000.
Should Mods 0 go to the cold test?