HEC News
- 2 -

- Dates

Modules TB1 arrive	< 9.5.
HEC Preshaper Review	16.5.
Testbeam 1:	30.5. - 14.6.
HV Trial, FROC Test	15.6. - 21.6.
Modules TB2 arrive	< 4.7.
Testbeam 2:	31.7. - 21.8.
Cold Test Trial	21.8. - 25.8
Kosice End-cap Workshop	23.9. - 27.9.
First Cold Test Run	2.10. - 27.10.

HEC News
- 1 -

- Ongoing Tasks:
  - Wheel production and integration schedule:
    New baseline to be agreed upon soon (this week?).
    Strong pressure from ATLAS management.

  - Proposal made for
    - Cold test / testbeam schedule,
    - module production sequence,
    - module responsibility.

    Very little feedback yet.
    Present plans: (LARG plan / HEC plan)

HECC (F) cold tested:	2.11.01 / 30.6.01
HECC (R) cold tested:	15.3.02 / 30.4.02
HECA (F) cold tested:	7.3.03 / 30.11.02
HECA (R) cold tested:	27.6.03 / 31.8.03

  - Patch panel support structure:
    MPI wants go ahead for start of production

HEC News
- 3 -

- Open Problems:
  - Storage of modules:

    All modules arriving at CERN have to go to B180. This year storage in e.m. bunker, needs fork lift.

    No solution for later yet…. W.W. working on it.
  - B180 Installation arrangements and schedules
  - M & O costs