TRIUMF & Alberta

- Front Copper Plate Machining Era Coming Towards an End
- Module Stacking On-going at 2 Modules/month
- PAD, EST & Honeycomb Production in Full Swing

TRIUMF Manpower

- We are now in full production so we are increasing our manpower… we hope to increase module production to ~3/month
  - 1 “hire” in progress
  - 2 summer students may-Aug
  - 2 Chinese visitors starting ~ June 15th

Copper Plates

- 28 modules worth at TRIUMF
- 5 modules worth in the pipeline
- 14 modules cleaned
- All front pocketed plates finished
- Rear module plate production will start with 33 off of 25mm front plate
- One head of the ultra-sonic cleaning system being replaced

Module Production

Module Production

- 2 modules stacked
- 1 completed long term HV test
- 3rd module being stacked
- Working on comments of reviewers

Module Shipping

- Shipping by container: no longer a critical item… because we will use it only for our second shipment
- Backup plan underway: 6 “Roy crates” ordered. To be shipped (probably) in a dedicated container. Arrangements underway to arrive before 7th July

Module Shipping in Container With Lid

Removal With Modified Marriage Frame





EST, Honeycomb & PAD Board Production

- Very little honeycomb production… hope summer students will improve situation soon
- EST/PAD boards… 494 made in the last 98 calendar days
- 939 PAD boards in database
- 389 EST boards in database