Report on Copper Absorber Plate Production at Alberta

- Last delivery of four modules (96 plates) made on the 17th of April according to schedule.
- So far 28 out of 32 modules in the inner wheel have been completed
- **Last five sectors of the inner wheel to be delivered by June 30th 2000.**
- Work on 5 cm thick Outer wheel plates to begin in July 2000.
- Revised version of the Alberta Cu Machining QC document has been supplied to Monika etc.