03.07.2000
A.Snesarev

LPI status report.

- Last time the work at LPI on EST boards production continued in the regular way with our standard rate: 10 boards per day.
  Also we continued production of HV tabs and procedures of boards testing.

- Total number of produced EST boards (situation on 30.06.2000) is equal to 1074.

- Total number of the EST boards sent to different labs is equal to 702. Delivered EST's were distributed as follows :

  IHEP (Protvino) - 6 Rear modules
  JINR (Dubna) - 4 Front modules
  MPI (Munchen) - 3 Front + 3 Rear modules

- The parcel for MPI with EST boards for 2 Front and 2 Rear modules is ready and will be dispatch tomorrow.

- The nearest plans of LPI – to produce for TRIUMF EST boards needed for 5-6 Front modules. Planned date of their dispatching – end of July.