18.09.00
A.Komar

Status Report
(LPI group, Moscow)

- After the last HEC General Meeting on 3.07 all July EST board production was continued in the regular way with normal rate 10 boards/day.
  Before summer vacation LPI group finished with the 1240 EST boards.

- EST board production was restarted on Sept. 4.
  Another 97 boards were produced during two weeks.
  (there was occasional wastage)
  So the total amount of produced EST (for 18.09) compiles 1337.

- Total amount of delivered EST boards -- 1182
  They are destined for 26 modules
  Modules are distributed as follows:

IHEP (Protvino)	--->	6 R
JINR (Dubna)	--->	4 F
MPI (Munich)	--->	5 R + 5 F
TRIUMF (Vancouver)	--->	6 F

  EST boards for TRIUMF were delivered on the request of this laboratory

- Parcel from TRIUMF containing 3000 CLK sheets was brought last week from airport customs to LPI. This guarantee the steady work on EST production for more than half-a-year.