A.Moiseev
18.09.2000

STATUS
of HEC project at Protvino

- Production of modules CR22 and CR23 is finished. They have been assembled and tested at IHEP. Both of them are sent to CERN on September 14. Module CR23 will be tested during the run CT01.

- The assembly of these modules has been done in parallel on two stacking tables. During stacking of CR22 we met no special problems, but CR23 was partially restacked twice.

- Because of very wet weather (the rel. humidity has been 90-97% outside and 50-55% inside the clean room) the leakage currents through honeycomb mats were significant but quite below the Oram-Rosvick limit.

- All QC procedures have been performed as prescribed by our instructions, particulary the capacitances of all pads have been measured without cabling and with it at several frequences upto 100 kHz.

- After end of stacking both stacking tables are moved to the IHEP workshop to be upgraded as requested by R.Langstaff.

******

- The modules CR15 and CR16 are under production. These modules are fabricated in the framework of the ATLAS Agr. 53/99 for MPI Munich where they will be assembled.

- The machining of the coper plates flanks of both modules is finished and the final machining of the plates surfaces will be started soon.

- About 30% of the total volume of the works on the stainless steel details of the supporting structure are accomplished.

- All metal components of these modules will be finished in October and sent to MPI in November.

******

- The production of the modules CR10 and CR11 is started. The rough machining of the copper plates is already done. The beginning of the assembly of CR10 is planned at the end of December.
- Both modules will be delivered to CERN in March.