HEC News
- 1 -

Ongoing Tasks:

- End-cap A installation in ATLAS:
  - 7 - 9 months late
  - Recovery plan requested by ATLAS management
  - Possible routes of action:
    - » Advance module production
    - » Shorten time for module cold test
    - » Shorten time for wheel assembly
    - » Shorten time for wheel installation

- PPT:
  - Request by ATLAS management to use reporting tool
  - Need to harmonize PBS of Hec used in ATLAS and used by HEC community.

- EDMS:
  - Request by ATLAS management to use tool for registering papers.

HEC News
- 2 -

Dates

- Past:
  - Modules TB1 arrive < 9.5.
  - HEC Preshaper Review 16.5.
  - Testbeam 1: 30.5. - 14.6.
  - HV Trial, FROC Test 15.6. - 21.6.
  - Removal modules TB1 3.7. - 7.7.
  - Modules TB2 arrive < 4.7.
  - Installation modules TB2 10.7. - 20.7.
  - Closure of cryostat 21.7.
  - Testbeam 2 31.7. - 21.8.
  - Assembly CF01 / CF02 10.7. - 20.8.
  - Trigger driver test 14.8. - 25.8.
  - Cold Test Trial 21.8. - 25.8
  - Remove modules from TB2 4.9. - 8.9.
- Coming up:
  - Kosice End-cap Workshop 23.9. - 27.9.
  - Cold Test 1 (JINR/IHEP) 2.10. - 27.10.
  - Cold Test 2 (MPI) 6.11. - 1.12.
  - Cold Test 3 (TRIUMF) 4.12. - 5.1.

HEC News
- 3 -

- Open Problems:
  - Storage of modules:

    All modules arriving at CERN have to go to B180.
    - » This year storage in e.m. bunker, needs fork lift.

      13 modules in bunker so far.
    - » No solution for later yet…. W.W. working on it.
  - Assignment of FTs to HEC (close to solution)
  - M & O costs

    Draft report distributed.