05.12.00
A.Komar

Status Report
(LPI group, Moscow)

- After September HEC General Meeting EST board production at LPI was continued in a regular way without serious problems at a usual normal rate
  10 boards/day.

- It was decided to stick to this rate and not to make experiments with a gluing regime at the press at the moment in order not to deteriorate the general situation with board production.

- The total number of EST's produced now at LPI amounts to 1880 boards.
  From mid-September we add to the stock about 550 boards
  The wastage was small: on the level of 2%

- Keeping the mentioned production rate LPI group has good chances to end the year 2000 with the total amount of EST's surpassing 2000 boards

- Total amount of the delivered EST boards is 1326
They correspond to 30 modules,
which were distributed between the institutes as follows:

IHEP (Protvino)	--->	6 R
JINR (Dubna)	--->	4 F
MPI (Munich)	--->	9 R + 5 F
TRIUMF (Vancouver)	--->	6 F

- Another 300 EST boards (corresponding to 6 front modules) are ready for the dispatch to TRIUMF already from the beginning of November. Bureaucratic formalities delayed the dispatch of this package for the month. We hope that the remaining problems will be overcome during this week.