ISTC Project 1621
(IHEP,Protvino+"Molniya",Moscow)

1. Agreement with ISTC was signed on Dec 21, 2000: appr. 6 months delay.

2. Project cost: US$ 95,000 + 198 Keuro.

Article 4 – Financial Contribution of the Center

4.1 The total cost of the Project to the Center shall not exceed US$95,000 and 198,000 Euro (with is approximately US$148,500; although the total cost of the Project to the Center is in Euro, payment may be made in US$), as the Center's maximum financial contribution to the project. This total includes:
(1) items to be reimbursed in cash to the Recipient,

3. Goal: 6 rear modules (7 if US$/Euro ~1).

4. Copper: March. Production: April.

5. Production rate: 2 mod./ 3 months.

6. First 4 mod.: Fall 2001.

7. Next 2-3 mod.: Spring 2002.