M.Kazarinov
12.02.2001

1.Status at JINR.

6 modules were assembled 5 of them passed beam/cold tests in 2000.
Dubna bought copper plates for 20 modules in 1999 and 2000.
Copper plates for 2 modules produced in 2000. (Planned 8)
Copper plates production started at Minsk in 2000.

2.Plans for 2001.

- JINR will deliver 2 front modules for the cold test in April.
- JINR will deliver 1 front module for the test beam in July (AF-33 – INTAS module).
- JINR plans to deliver 4 front modules for the cold test in Dec.
- JINR plans to buy copper for the last 6 modules.

3. Copper plates production.

- JINR workshop will produce 6 modules in 2001. 1,5 modules/quarter.
- Agreement with Minsk for the production 16 modules signed by Minsk National Center of High Energy Physics. It will be signed by JINR in the middle of February. In accordance with the Agreement 9 modules will be produced in 2001 and 7 of them in the first half of 2002.

- **Production schedule.**

Period		Production Site				Delivery	
Year	Quarter	# Modules		# Modules cumulative		# Modules	
		Dubna	Minsk	Dubna	Minsk	MPI	JINR
	1			4			
	2			4			
	3			4			
2000	4	1,5	0,5	5,5	0,5		
	1	1,5	0,5	7	1	1	2
	2	1,5	3	8,5	4	2	
	3	1,5	3	10	7		3
2001	4	1,5	3	11,5	10	2	3
	1	1,5	4	13	13	2	3
	2	1,5	3	1,5	17	2	3
	3	1,5		16		2	4
2002	4						