12.02.01
A.Komar

Status Report
(LPI group, Moscow)

- After long New Year holidays EST board production at LPI was restarted on Jan 9-th 2001 and proceeded in a regular way without serious problems at a normal rate
  10 boards/day

- The total number of EST's now produced at LPI
  amounts to 2248 boards
  From Dec 5-th 2000 we added to the stock about
  370 boards
  The wastage keeps to be small: on the level of 2%

- Total amount of the delivered EST boards is 1938.
  They correspond to 43 modules
  which were distributed between the institutes as follows:
  IHEP (Protvino) ---> 8 R
  JINR (Dubna) ---> 6 F
  MPI (Munich) ---> 9 R + 5 F
  TRIUMF (Vancouver) ---> 15 F

- Another 300 EST boards (corresponding this time to rear modules) are being prepared for the dispatch to TRIUMF around the end of February. Bureaucratic formalities during dispatch are the main and poorly accounted for obstacles, but there is a hope the situation could not be as bad as it was in January 2001