HEC Production Status

	Finished at Site	Arrived at CERN	Successfully COLD tested	PAD's	EST's	Honey - comb	Machined Copper
TOTAL Front	29	25	14	32	39	47	39
TOTAL Rear	16	12	12	25	19	27	23
% Complete	34%	28%	19%	44%	47%	59%	52%

New Cold Test Schedule (no retest):

C Front Ready	06 August 2001
C Rear Ready	15 April 2002
A Front Ready	21 October 2002
A Rear Ready	03 March 2003